Projected Construction Phases: NE 85th Street Corridor Improvements
Construction phases will be staggered to minimize traffic congestion

and reduce construction impacts. 2011

Winter Spring Summer Fall [W|S|S|F|W

Intersection Improvements

\/ COMPLETE: Install additional southbound 114th Ave NE to eastbound NE 85th St left !ﬁE
turn lane. Upgrade traffic signal controller equipment to connect to new computer net-
work for remote monitoring and control.

» Add traffic island at NE 124th Ave NE for future eastbound to northbound turn lane.
Upgrade traffic signal controller equipment to connect to new computer network for re-
mote monitoring and control.

* Add northbound 132nd Ave to eastbound NE 85th St right turn lane. Upgrade traffic
signal controller equipment to connect to new computer network for remote monitoring
and control.

NE 85th STREET CORRIDOR [ERIGULT

IMPROVEMENTS PROJECT

Transforming NE 85th Street into

Project Update
June 22, 2012

a safer, more efficient, and pedestrian-friendly corridor.

Undergrounding Utility Wires
* INPROGRESS: Underground utility wires along NE 85th St from 120th Ave NE to

* IN PROGRESS: Install conduit for future undergrounding of utility wires along NE 85th
St from 128th Ave NE to 132nd Ave NE.

Sidewalks with landscape planter strips where there are none

* Install sidewalks (where there are none) on both sides of 124th Ave NE between NE
80th St and NE 90th St. Include landscaped planter strips between road and sidewalk
where possible.

* Install sidewalk (where there are none) on both sides of NE 85th St between 120th Ave
NE and 132nd Ave NE. Include landscaped planter strips with trees between road and
sidewalk where possible. Install energy efficient street lighting.

<

Resurface Street

Phase 4 - Preserve the City’s infrastructure and reduce costly repairs by overlaying entire NE 85th
St Corridor from 114th Ave NE to 132nd Ave NE.
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What: Thank you for your patience as the NE 85th Street Corridor
Improvements are being made. The City of Kirkland, and it's contractor Tri
State Construction, are undergrounding overhead utility wires on NE 85th
Street from 120th Avenue NE to 128th Avenue NE. In addition, they will be
installing underground conduit for future wire undergrounding from 128th
Avenue NE to 132nd Avenue NE.

When: Construction began in late February and is anticipated to be complete
by November 2012. Daytime work hours are scheduled between 7:00am and
3:30pm. Some night work may be necessary to avoid traffic impacts. All work
is weather-dependent and could be rescheduled due to inclement weather.

Vifcinity Map |

COMPLETE

V' Conduct preconstruction surveying the length of the corridor and explore
various pavement depths and utility locations prior to trenching.

V' Install large electrical vaults into the ground at various locations along the
corridor. (PSE request for one additional at Walgreens by end of June).

V' Trench and install conduit on the north side of NE 85th Street from 120th
to 124th Avenue NE. (Property restoration to be complete end of June).

V' Trench and install conduits on 120th Avenue NE and complete storm
drainage modifications at this location. (Property restoration to be
complete end of June).

V' Relocate utility poles on the south side of NE 85th Street between 128th
Avenue NE and 132nd Avenue NE in preparation for conduit to be
installed. (PSE complete, Comcast to be done by June 4™, Frontier to be
done by June 28").

V' Trench and install conduit along south side of NE 85th Street from 124th
Avenue NE to 128th Avenue NE. (Nearing completion end of June.)

UPCOMING

July-August: Trench and install conduit for future undergrounding on the south
side of NE 85th Street from 128th Avenue NE to 132nd Avenue NE as
well as across NE 85th Street at 132nd Avenue NE.

September — November: Run new wires within conduit and begin using
underground wires between 122nd Avenue NE and 128th Avenue NE.
Remove poles.

Fall: Complete private underground connections from City right of way to
private property.

What to expect: One lane of traffic may be closed intermittently where
necessary. Flagging operations will be in effect directing traffic as needed. No-
parking signs will be posted at least 24 hours in advance of any parking
restrictions. Open trenches will be backfilled and/or covered at the end of each
work day. Emergency vehicle access will be maintained throughout the
construction process.

Thank you for your patience and cooperation as we make improvements to this important corridor.

Stay Informed and Involved

Access up to date information:
Go to www.kirklandwa.gov/85th Street.

Call the construction hotline:
(425) 587-3838.

Sign up for email updates: Go to
www.kirklandwa.gov/85thStreet
and click on this symbol.

Kirkland E-Mail Alerts [F4|

Join the Construction Advisory
Group (CAG): for businesses along
NE 85th Street Corridor to stay in-
volved in construction impacts and
options for mitigation. All are
welcome to attend.

The next Construction Advisory
Group meeting will be:

July 9, 2012
10:00 am
Honda of Kirkland
12420 Northeast 85th Street

Contact: Kari Page, Neighborhood
Outreach Coordinator at
KPage@kirklandwa.gov or
425-587-3011
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